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Industry is leading a broad stakeholder approach 

The IC will . . . 

•   Define a common non-halon fire extinguishing solution for use in engine/APU fire 

    zones that… 

• is compliant to basic industry and regulatory requirements 

•  meets multiple OEM (airframe, engine, APU, nacelle, etc.) requirements 

•    meets multiple governmental agency regulatory requirements; 

•   provides a viable business solution for Consortium partners; and 

•  is production-ready 

•  Engage… 

•  Primary Stakeholders = Airframer OEMs 

•   Members = Firex Agents/System Suppliers, Airlines, engine companies, 

 nacelle suppliers, airworthiness authorities, etc. 

•  A focal point, facilitator & fiscal/contracting “Managing Entity” (ME) 

•  Boeing activities facilitating IC initiation will be turned over to the ME    

•  Execute to a plan… 

•  Phase I – initial engagement, confirm interest, launch IC, engage ME, business 

   agreements  

•  Phase II – develop technical statement of work (requirements, performance 

   validation, down selection criteria, etc.) 

•  Phase III – execute activities required to produce the solution   
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The IC is progressing as planned  
• Phase I 

• Stakeholder engagement growing since July 2013 Kick-off Telecon 

• Coordination Activities 

• First Face-to-Face IC Meeting in Philadelphia, December 3, 2013 

•   Seventh Triennial International Fire & Cabin Safety Research Conference 

• Telecons as needed for entire IC or OEM Airframers during ME selection   

• ME Selection & Contract Completed 1 Oct. 2014 

• Ohio Aerospace Institute (OAI) 

• Joint Services Agreement signed 

• OAI and founding IC OEM Airframers (Airbus SAS, The Boeing 
Company, Bombardier Inc., Embraer S.A., Textron Inc.)  

• Formal agreement to proceed with and fund Phase I activities 

• Next Steps - Joint Collaboration Agreement Development 

• Will define IC administration and governance, IP protection, member 
rights & benefits, supplier integration & participation, etc. 

• Boeing hand off of IC management to OAI is effective immediately  

• Continue ongoing stakeholder outreach and engagement 
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The IC is progressing as planned 

• Phase II - Technical Statement of Work Definition 

• Development of and agreement on…  

•  Agent/System Design & Validation Requirements  

•  Candidate agent/system evaluation plans down selection criteria  

•  Etc.  

• Start of Phase II is dependent on Phase I completion (target complete Sept. 2015) 

• Phase III -  Primary Deliverable Development/Validation  

• All activities required to produce the Primary Deliverable  

•  Identification of potential candidate agents/systems & solicitation of proposals 

•  Evaluate against Phase II Agent/System Design & Validation Requirements  

•  Down selection to go-forward agent/system candidate(s)  

•  Testing & analyses   

•  Final down selection to common agent/system candidate 

•  Follow-on evaluation (as needed)  

–  Testing & analysis (E.g. MPSHRe, Toxicology, SNAP approval, other) 

•  Final agreement by members on Primary Deliverable • 

• Start of Phase III is dependent on Phase II completion (TBD) 
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IC Proposal Details & Contacts 

IC Proposal Presentation Venues  

•  IASFPWG Meeting, Cologne, Germany, May 22-23, 2013  
•  https://www.fire.tc.faa.gov/pdf/systems/May13Meeting/BennettMacias-0513-ICInterestEgineAPU.pdf 

• Halon Alternatives Research Corporation (HARC) sponsored Aviation 

    Stakeholder's Meeting Chicago, Illinois, U.S.A., 11 June, 2013  

• IASFPWG Meeting, Bremen, Germany, May 14, 2014 

•  https://www.fire.tc.faa.gov/pdf/systems/May14Meeting/Bennett-0514-ICCAIAEngineAPU.pdf 

     

ICAO 

• 2013 ICAO Assembly recognized IC commitment (link) 

 

Contacts 

•  Primary Contact for IC Activities 

•  Ohio Aerospace Institute (OAI) http://www.oai.org/ 

•  Carol Cash, IC Project Manager CarolCash@oai.org 

•  Secondary Temporary Contacts – Assisting IC management transition to OAI as necessary   

• Technical:  Alan Macias (alan.o.macias@boeing.com) 

• ME Engagement:  Jean Kiendl (jean.m.kiendl@boeing.com) 
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Thank you! 


